
ID WBS Task Name Contact Resource
Initials

Duration

16 2.3 Ability to store output at any stage on demand GG 146 days
17 2.3.1 Store output from any stage: SamGrid development/integration GG PM 1 day

18 2.3.2 Store output from any stage: Describe suitable test of feature GG PM 2 days

19 2.3.3 Store output from any stage: Create/submit requests to test feature GG MRQ 3 days

20 2.3.4 Store output from any stage: Production-level test GG JS 3 days

21 2.3.5 MILE 22: Store output from any stage of processing GG 0 days

22 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG 30 days
23 2.4.1 INPUT: Start Prod at Stage 2: D0runjob development GG PL 0 days

24 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM 21 days

25 2.4.3 Start Prod at Stage 2: Production-level test GG JS 3 days

26 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG 0 days

27 2.5 Error Recovery in Phased Processing GG 35 days
28 2.5.1 Error Recovery: SamGrid development/integration GG PM 1 day

29 2.5.2 Error Recovery: Production-level test GG JS 5 days

30 2.5.3 milestone: Error Recovery in Phased Processing GG 0 days

31 2.6 D0repro tools adapted to use Sam v7 request system GG 115 days
32 2.6.1 D0repro tools adaptation: First 50% implementation DW DW 40 days

33 2.6.2 D0repro tools adaptation: Next 40% implementation DW DW 32 days

34 2.6.3 D0repro tools adaptation: Request impact on SamGrid and/or D0runjob GG RDK,GG 4 days

35 2.6.8 D0repro tools adaptation: Fix python interface to SAM request system AL SS 12 days

36 2.6.9 D0repro tools adaptation: Final 10% implementation DW DW 8 days

37 2.6.4 D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM 14 days

38 2.6.10 D0repro tools adaptation: Define test dataset GG MD 1 day

39 2.6.11 D0repro tools adaptation: Production test GG PM,MD 4 days

40 2.6.5 D0repro tools adaptation: Adjust D0runjob to use request system GG PL 15 days

41 2.6.6 D0repro tools adaptation: MC Production test GG JS 2 days

42 2.6.7 MILE 14: D0repro-tools uses Sam v7 request system GG 0 days

43 2.7 Resolve how to add production paths in future GG 13 days
44 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM 5 days

45 2.7.2 Resolve how to add production paths in future: Document GG PM 5 days

46 2.7.3 Resolve how to add production paths in future: D0 Approval GG ASB 3 days

47 2.7.4 MILE 20: How to add production paths in future - resolved GG 0 days

48 2.8 Support testing v7/d0runjob/SamGrid functionality GG 82 days
49 2.8.1 Survey current understanding of testing procedures GG RDK 6 days

50 2.8.2 D0GPCI FNAL testing meeting GG 1 day

51 2.8.3 Testing responsibilities, procedures proposal GG GG 12 days

52 2.8.4 Agreement on Component and Integration testing GG GG,PL 8 days

53 2.8.5 Evaluate how D0runjob should set up WN environment GG AB2 4 days

54 2.8.6 D0runjob sets up its own environment GG PL 6 days

55 2.8.7 Evaluate and sign-off on test facilities and procedures GGDEV,PL,DW,JS 5 days

56 2.8.8 MILE 18: Support testing v7/d0runjob/SamGrid functionality GG 0 days

57 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG 12 days
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ID WBS Task Name Contact Resource
Initials

Duration

58 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 10 days

59 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS 2 days

60 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG 0 days

65 2.10.4 Start Prod via SAM Definition from Stage 3+ of Prod GG 0 days

68 2.10.7 Write evaluation of extensions to development GG GG 16 days

78 3.1.2 Forwarding Node Installation Doc AL 68 days
79 3.1.2.1 INPUT: Fwd Node Install Doc: Recent Draft AL DZ 0 days

80 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt AL SS 25 days

81 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS 5 days

82 3.1.2.4 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL DZ,SS 5 days

83 3.1.2.5 Fwd Node Install Doc: Approve AL AL 1 day

84 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL DZ 2 days

85 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL 0 days

392 5.2 Minimal Resource Brokering GG 20 days
393 5.2.1 Minimal Resource Brokering: Evaluate, determine best course of action GG GG 20 days

410 7.1.1 EVAL: Ability to merge more than 1 stream from Reco RDK 0 days

412 7.2.1 EVAL: Ability to run TrigSim in MC Production RDK 0 days

414 7.3.1 EVAL: Skimming in Production RDK 0 days

415 7.4 EVAL: Fixing 0 days

417 7.5.1 EVAL: Run raw2sim on minbias files RDK 0 days

419 7.6.1 EVAL: Merging of reco-cert files RDK 0 days

420 7.6.2 Stand-alone production of reco-cert output on SamGrid 9 days
421 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK 9 days

423 7.7.1 EVAL: CAF Trees from Production RDK 0 days

425 7.9 EVAL: AADST RDK 0 days

426 7.10 EVAL: Grid Analysis RDK 0 days

431 7.12.1 Write evaluation of requests based on generic WBS RDK RDK 7 days
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Start Finish

Mon 7/9/07 Thu 2/7/08
Mon 7/9/07 Mon 7/9/07

Tue 1/29/08 Wed 1/30/08

Thu 1/31/08 Mon 2/4/08

Tue 2/5/08 Thu 2/7/08

Thu 2/7/08 Thu 2/7/08

Mon 7/2/07 Mon 8/13/07
Mon 7/2/07 Mon 7/2/07

Tue 7/10/07 Wed 8/8/07

Thu 8/9/07 Mon 8/13/07

Mon 8/13/07 Mon 8/13/07

Mon 7/2/07 Mon 8/20/07
Mon 7/2/07 Mon 7/2/07

Tue 8/14/07 Mon 8/20/07

Mon 8/20/07 Mon 8/20/07

Mon 7/30/07 Tue 1/15/08
Mon 7/30/07 Fri 9/21/07

Mon 9/24/07 Tue 11/6/07

Fri 10/12/07 Wed 10/17/07

Mon 11/26/07 Tue 12/11/07

Wed 12/12/07 Fri 12/21/07

Mon 12/10/07 Wed 1/2/08

Mon 1/7/08 Mon 1/7/08

Tue 1/8/08 Fri 1/11/08

Mon 12/10/07 Fri 1/11/08

Mon 1/14/08 Tue 1/15/08

Tue 1/15/08 Tue 1/15/08

Mon 1/14/08 Thu 1/31/08
Mon 1/14/08 Fri 1/18/08

Tue 1/22/08 Mon 1/28/08

Tue 1/29/08 Thu 1/31/08

Thu 1/31/08 Thu 1/31/08

Wed 9/12/07 Fri 1/11/08
Wed 9/12/07 Wed 9/19/07

Thu 9/20/07 Thu 9/20/07

Mon 10/1/07 Tue 10/16/07

Wed 10/17/07 Fri 10/26/07

Tue 11/6/07 Fri 11/9/07

Mon 11/12/07 Mon 11/19/07

Mon 1/7/08 Fri 1/11/08

Fri 1/11/08 Fri 1/11/08

Tue 1/29/08 Wed 2/13/08

PM Store output from any stage: SamGrid development/integration

7/2 INPUT: Start Prod at Stage 2: D0runjob development
PM Start Prod at Stage 2: SamGrid development/integration

JS Start Prod at Stage 2: Production-level test
8/13 MILE 2: Start (MC) Production at Stage 2 - Working

PM Error Recovery: SamGrid development/integration
JS Error Recovery: Production-level test

8/20 milestone: Error Recovery in Phased Processing

DW
D

RDK Sur

D

23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21
July 2007 August 2007 September 2007
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Start Finish

Tue 1/29/08 Mon 2/11/08

Tue 2/12/08 Wed 2/13/08

Wed 2/13/08 Wed 2/13/08

Thu 1/31/08 Thu 1/31/08

Wed 1/9/08 Thu 1/31/08

Mon 7/2/07 Fri 10/5/07
Mon 7/2/07 Mon 7/2/07

Mon 7/16/07 Fri 8/17/07

Mon 8/20/07 Fri 8/24/07

Wed 9/26/07 Tue 10/2/07

Wed 10/3/07 Wed 10/3/07

Thu 10/4/07 Fri 10/5/07

Fri 10/5/07 Fri 10/5/07

Tue 11/13/07 Wed 12/12/07
Tue 11/13/07 Wed 12/12/07

Thu 1/31/08 Thu 1/31/08

Thu 1/31/08 Thu 1/31/08

Thu 1/31/08 Thu 1/31/08

Thu 1/31/08 Thu 1/31/08

Thu 1/31/08 Thu 1/31/08

Thu 1/31/08 Thu 1/31/08

Tue 10/23/07 Fri 11/2/07
Tue 10/23/07 Fri 11/2/07

Thu 1/31/08 Thu 1/31/08

Thu 1/31/08 Thu 1/31/08

Thu 1/31/08 Thu 1/31/08

Fri 1/11/08 Tue 1/22/08

7/2 INPUT: Fwd Node Install Doc: Recent Draft
SS Fwd Node Install Doc: Hardware prep attempt

SS Fwd Node Install Doc: Feed-back
D

23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21
July 2007 August 2007 September 2007
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D0repro tools adaptation: First 50% implementation
DW D0repro tools adaptation: Next 40% implementation

RDK,GG D0repro tools adaptation: Request impact on SamGrid and/or D0runjob
SS D0repro tools adaptation: Fix python interface to SA

DW D0repro tools adaptation: Final 10
PM D0repro tool

MD D0r
PM,MD

PL

Survey current understanding of testing procedures

D0GPCI FNAL testing meeting
GG Testing responsibilities, procedures proposal

GG,PL Agreement on Component and Integration testing
AB2 Evaluate how D0runjob should set up WN environment

PL D0runjob sets up its own environment
DEV,PL,DW,JS

1/1

21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7
October 2007 November 2007 December 2007 January 2008
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GG

DZ,SS Fwd Node Install Doc: Integrate Dehong and Steve's documents
AL Fwd Node Install Doc: Approve

DZ Fwd Node Install Doc: Integrate into SamGrid Installation Manual
10/5 milestone: Fwd Node Install Doc: Completed

GG Minimal Resource Brokering: Evaluate, determine 

RDK Develop WBS for implementing S/A Recocert on SamGrid

RDK

21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7
October 2007 November 2007 December 2007 January 2008
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PM Store output from any stage: Describe suitable test of feature
MRQ Store output from any stage: Create/submit requests to test feature

JS Store output from any stage: Production-level test
2/7 MILE 22: Store output from any stage of processing

AM request system

0% implementation

ols adaptation: Use generic runjob interfaces in Samgrid for data processing App

0repro tools adaptation: Define test dataset

D0repro tools adaptation: Production test

D0repro tools adaptation: Adjust D0runjob to use request system
JS D0repro tools adaptation: MC Production test
1/15 MILE 14: D0repro-tools uses Sam v7 request system

PM Generalization of Job Types according to I/O Characteristics
PM Resolve how to add production paths in future: Document

ASB Resolve how to add production paths in future: D0 Approval
1/31 MILE 20: How to add production paths in future - resolved

Evaluate and sign-off on test facilities and procedures
11 MILE 18: Support testing v7/d0runjob/SamGrid functionality

10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27
February 2008 March 2008 April 2008
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PM Start Prod at Stage 2: SamGrid notification=all bug fix
JS Start Prod at Stage 2: Production-level re-test
2/13 milestone: Start Prod at Stage 2 Ready for Production Release

1/31 Start Prod via SAM Definition from Stage 3+ of Prod

Write evaluation of extensions to development

e best course of action
1/31 EVAL: Ability to merge more than 1 stream from Reco
1/31 EVAL: Ability to run TrigSim in MC Production
1/31 EVAL: Skimming in Production
1/31 EVAL: Fixing
1/31 EVAL: Run raw2sim on minbias files
1/31 EVAL: Merging of reco-cert files

1/31 EVAL: CAF Trees from Production
1/31 EVAL: AADST
1/31 EVAL: Grid Analysis

K Write evaluation of requests based on generic WBS

10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27
February 2008 March 2008 April 2008

Page 8



Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Page 9

Project: D0 Grid Production Computing
Date: Thu 1/10/08


